COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 08/ 2013

ESTI MATE SUMVARY 16: 18: 19
CONTI D C18556 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 18556- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 36.0  DAYS TI VE ALLOW 189 WORK DAYS
US 50 - BALTIMORE TO WLLS PERCENT TI ME: 19. 05 ORI G TI VE ALLOW 189 WORK DAYS
PRQJECT NO. NH0503- 074
US 50 - BALTIMORE TO WLLS
NAMVE OF RQAD: 050A
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
Kl RKLAND CONSTRUCTION, R L. L.P. PAY PER OD ENDI NG 03/ 30/ 2013 DATE TI ME STARTED 02/ 04/ 2013
P.O BOX 580 DATE LET 11/ 01/ 2012 DATE WORK BEGAN
DATE AWARDED 11/ 20/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 12/ 2012 DATE ACCEPTED
RYE CO 81069 719- 489- 3385 DATE NOTI CE TO PROCEED 02/ 04/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 6,660, 386. 00 PARTI Cl PATI NG $ 740, 263. 44 $ 356, 842. 09
AWARD PROJECT AM: $  5,893,376.00 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 11. 11% TOTAL EARNI NGS 740, 263. 44 356, 842. 09
FUNDS AVAI LABLE: $  5,920,122.56 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 740, 263. 44 356, 842. 09
TOTAL CLAI VB $ 0. 00 RETAI NAGE - 16, 582. 90 -7,892.76
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 723, 680. 54 348, 949. 33
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 723, 680. 54 348, 949. 33
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 348, 949. 33

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18556- BI D ESTI MATE RUN 04/ 08/ 2013
PRQIECT: NHO503- 074 ESTI MATE NO 0002 16: 18: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0010 202-00010 Renoval of Tree 6. 000 2.000
EACH 4. 000 800. 00
200. 00000 6. 000 1, 200. 00
0015 202-00015 Renoval of Headwal | 2. 000 0. 000
EACH 2.000 2, 000. 00
1, 000. 00000 2.000 2, 000. 00
0020 202-00090 *Renoval of Delineator 8. 000 7.000
EACH 0. 000 0. 00
15. 00000 7.000 105. 00
0025 202-00195 Renoval of Median Cover 77.000 0. 000
SY 29. 000 580. 00
20. 00000 29. 000 580. 00
0030 202- 00200 Renoval of Sidewal k 871. 000 0. 000
5% 528. 000 10, 560. 00
20. 00000 528. 000 10, 560. 00
0035 202-00203 Renoval of Curb and Cutter 1, 121. 000 0. 000
LF 769. 000 7,690. 00
10. 00000 769. 000 7,690. 00
0040 202- 00206 Renoval of Concrete Curb Ranp 256. 000 0. 000
5% 127. 000 2,540. 00
20. 00000 127. 000 2,540. 00
0045 202-00210 Renoval of Concrete Pavenent 354. 000 0. 000
5% 210. 000 4, 200. 00
20. 00000 210. 000 4, 200. 00
0050 202-00220 Renoval of Asphalt Mat 3, 556. 000 1, 389. 000
Sy 1, 191. 500 9,532.00
8. 00000 2,580. 500 20, 644. 00
0055 202- 00240 *Renoval of Asphalt Mat (Pl aning) 153, 246. 000 0. 000
SY 0. 000 0. 00

2.00000 0. 000 0. 00



CONTI D C18556 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18556- Bl D ESTI MATE RUN 04/ 08/ 2013
PRQJECT: NHO0503- 074 ESTI MATE NO 0002 16:18: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-05004 Sawi ng Concrete (4 Inch) 1, 844. 000 172. 000
LF 320. 000 1, 920. 00
6. 00000 492. 000 2,952. 00
0065 202-05030 Sawi ng Asphalt Material (10 Inch) 4,192. 000 1, 827. 000
LF 556. 500 2,226.00
4. 00000 2,383.500 9, 534. 00
0070 203-00012 Uncl assi fied Excavation (Conplete In Place) (Special) 2,575. 000 1,412. 000
cY 1, 034. 000 25, 850. 00
25. 00000 2,446. 000 61, 150. 00
0075 203-00060 Enbanknent Material (Conplete In Place) 315. 000 315. 000
CcY 0. 000 0. 00
40. 00000 315. 000 12, 600. 00
0080 203-01597 Pot hol i ng 874. 000 81. 000
HOUR 32. 000 3, 840. 00
120. 00000 113. 000 13, 560. 00
0085 206-00100 Structure Backfill (dass 1) 20. 000 0. 000
CcY 0. 000 0. 00
50. 00000 0. 000 0.00
0090 210-02510 Rel ay Sprinkler System 1. 000 0. 000
LS 0. 000 0. 00
10, 000. 00000 0. 000 0.00
0095 210-04010 Adj ust Manhol e 37.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0100 210-04050 Adj ust Val ve Box 38. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0105 240-00010 Renoval of Nests 5. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0110 240-00020 Netting 20. 000 0. 000
SY 0. 000 0. 00
100. 00000 0. 000 0. 00



CONTI D C18556 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18556- Bl D ESTI MATE RUN 04/ 08/ 2013
PRQIECT: NHO503- 074 ESTI MATE NO 0002 16:18: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 304- 06000 Aggregate Base Course (Cl ass 6) 5, 575. 000 0. 000
TON 202. 200 4,044.00
20. 00000 202. 200 4,044. 00
0120 403-00720 Hot M x Asphalt (Patching) (Asphalt) 13. 000 0. 000
TON 0. 000 0. 00
175. 00000 0. 000 0. 00
0125 403-34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) 10, 298. 000 0. 000
TON 0. 000 0. 00
87. 00000 0. 000 0. 00
0130 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 16, 806. 000 0. 000
TON 0. 000 0. 00
97. 00000 0. 000 0. 00
0135 411-10255  Enulsified Asphalt (Sl ow Setting) 8, 784. 000 0. 000
GAL 0. 000 0. 00
2. 00000 0. 000 0. 00
0140 608-00000 *Concrete Sidewal k 445. 000 0. 000
SY 19. 000 684. 00
36. 00000 19. 000 684. 00
0145 608-00010 *Concrete Curb Ranp 751. 000 0. 000
5% 139. 000 6, 950. 00
50. 00000 139. 000 6, 950. 00
0150 608-00015 *Det ect abl e \\r ni ngs 580. 000 0. 000
SF 228. 000 11, 400. 00
50. 00000 228. 000 11, 400. 00
0155 608-00020 *Concr et e Bi keway 490. 000 0. 000
SY 458. 000 16, 946. 00
37. 00000 458. 000 16, 946. 00
0160 609-20010 *Curb Type 2 (Section B) 300. 000 0. 000
LF 167. 000 3, 340. 00
20. 00000 167. 000 3, 340. 00
0165 609-21011 *Curb and CQutter Type 2 (Section I-M 481. 000 0. 000
LF 139. 000 2,780.00
20. 00000 139. 000 2,780.00



CONTI D C18556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18556- BI D ESTI MATE RUN 04/ 08/ 2013
PRQIECT: NHO503- 074 ESTI MATE NO 0002 16: 18: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 609-21020 *Curb and CQutter Type 2 (Section Il-B) 433. 000 0. 000
LF 77.000 1, 540. 00
20. 00000 77.000 1, 540. 00
0175 609-21021 *Curb and CQutter Type 2 (Section I1-M 2,042.000 0. 000
LF 76. 000 1, 140. 00
15. 00000 76. 000 1, 140. 00
0180 610- 00020 *Medi an Cover Material (Patterned Concrete) 350. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0185 614- 85045 *Truck with Mounted Attenuator and Fl ashing Arrow Panel 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0190 622-00550 Wieel Stop (Concrete) 25. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0195 625- 00000 *Construction Surveying 1. 000 0. 320
LS 0. 210 8, 400. 00
40, 000. 00000 0. 530 21, 200. 00
0200 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 250 93, 750. 00
375, 000. 00000 0. 500 187, 500. 00
0205 626- 01000 *Public Information Services 1. 000 0. 250
LS 0. 150 3, 000. 00
20, 000. 00000 0. 400 8, 000. 00
0210 629-01210 Adj ust Monunent Box 3. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0215 630-00000  *Fl aggi ng 2, 620. 000 93. 500
HOUR 277.000 7,756. 00
28. 00000 370. 500 10, 374. 00
0220 630- 00007 *Traffic Control Inspection 91. 000 12. 000
DAY 9. 000 1, 035. 00

115. 00000 21. 000 2,415.00



CONTI D C18556 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 18556- Bl D ESTI MATE RUN 04/ 08/ 2013
PRQJECT: NHO0503- 074 ESTI MATE NO 0002 16:18: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 630-00012 *Traffic Control Managenent 208. 000 18. 000
DAY 19. 000 10, 450. 00
550. 00000 37.000 20, 350. 00
0230 630- 00015 *Uni formed Traffic Control Coordination 95. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0235 630-80002 *Fl ashi ng Beacon (Sol ar) 16. 000 2.000
EACH 0. 000 0. 00
500. 00000 2.000 1, 000. 00
0240 630-80305 *Fl aggi ng Station Light 4. 000 0. 000
EACH 0. 000 0. 00
1, 800. 00000 0. 000 0. 00
0245 630- 80335 *Barricade (Type 3 MA) (Tenporary) 4.000 1. 000
EACH 0. 000 0. 00
60. 00000 1. 000 60. 00
0250 630- 80341 *Construction Traffic Sign (Panel Size A) 50. 000 8. 000
EACH 13. 000 260. 00
20. 00000 21. 000 420. 00
0255 630-80342 *Construction Traffic Sign (Panel Size B) 60. 000 14. 000
EACH 7.500 187. 50
25. 00000 21.500 537.50
0260 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 2.000
EACH 0. 000 0. 00
30. 00000 2.000 60. 00
0265 630-80348 *Construction Information Sign 4.000 1. 000
EACH 0. 000 0. 00
250. 00000 1. 000 250. 00
0270 630-80355 *Portabl e Message Sign Panel 4. 000 1. 500
EACH 0. 000 0. 00
6, 500. 00000 1. 500 9, 750. 00
0275 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 0. 500
Type
yee) EACH 0. 000 0. 00
300. 00000 0. 500 150. 00



CONTI D C18556 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18556- Bl D ESTI MATE RUN 04/ 08/ 2013
PRQJECT: NHO0503- 074 ESTI MATE NO 0002 16:18: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 37.000
EACH 69. 000 1, 725. 00
25. 00000 106. 000 2, 650. 00
0285 630-80370 Concrete Barrier (Tenporary) 1, 880. 000 825. 000
LF 115. 000 5, 750. 00
50. 00000 940. 000 47, 000. 00
0290 630-80380 *Traffic Cone 200. 000 50. 000
EACH 8. 500 170. 00
20. 00000 58. 500 1,170. 00
0295 630-85010 *| npact Attenuator (Tenporary) 3. 000 1. 000
EACH 0. 500 300. 00
600. 00000 1. 500 900. 00
0300 700-70010 F/ A M nor Contract Revisions 131, 826. 610 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70011 F/ A Partnering 3, 000. 000 165. 350
FA 1, 799. 300 1, 799. 30
1. 00000 1, 964. 650 1, 964. 65
0310 700-70016 F/ A Fuel Cost Adj ustnent 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70018 F/ A Roadway Snoot hness | ncentive 36, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70021 F/ A On- The-Job Trai nee 2,500. 000 236. 000
HOUR 161. 000 161. 00
1. 00000 397. 000 397. 00
0330 700-70025 F/' A Quality Incentive Paynent 130, 400. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18556- BI D ESTI MATE RUN 04/ 08/ 2013
PRQIECT: NHO503- 074 ESTI MATE NO 0002 16: 18: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 700- 70031 F/ A | NTERI M SURFACE REPAI R 30, 600. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700- 70034 F/ A Uniforned Traffic Control 95, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0825 625-00001 Const Surveying (Hour) Added Itenml Construction 30. 000 13. 500
Surveyi ng Hourly
HOUR 0. 000 0. 00
100. 00000 13. 500 1, 350. 00
0830 506-01020 Geogrid Reinforce 6, 150. 000 0. 000
Sy 0. 000 0. 00
13. 27000 0. 000 0. 00
0835 202- 00250 Rem Pavenent Mar ki ng 6, 000. 000 0. 000
SF 705. 000 1,938.75
2. 75000 705. 000 1,938.75
0840 627-00001 Pvnt Mg Pai nt 70. 000 0. 000
GAL 4. 600 165. 60
36. 00000 4. 600 165. 60
0845 900- 00007 Added Item (Each)/ Faster Funding Signs 4.000 0. 000
EACH 2. 000 1, 568. 02
784. 01000 2. 000 1, 568. 02
0850 630-80344 Const Traf Sign (Spec) 35. 000 0. 000
SF 17.500 365. 93
20. 91000 17. 500 365. 93
0855 900- 00006 Added Item (Dol lar)/ Wthol di ng pending payroll 0. 000 0. 000
investigation
DOL - 25, 000. 000 - 25, 000. 00
1. 00000 - 25, 000. 000 - 25, 000. 00

CAT 0200 CURRENT AMI $ 5,129, 658.00 $ 234,344.10% 564, 675. 45
CAT NO0201 ERGCSI ON CONTRCL

0345 203-01594 Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0. 00



CONTI D C18556 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 18556- Bl D ESTI MATE RUN 04/ 08/ 2013
PRQJECT: NHO503- 074 ESTI MATE NO 0002 16:18: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0201 ERGCSI ON CONTROL
0350 203-01622 Sweepi ng (Wth Pickup Broon) 615. 000 0. 000
HOUR 12. 000 1, 800. 00
150. 00000 12. 000 1, 800. 00
0355 208-00002 *Erosion Log (12 Inch) 156. 000 50. 000
LF 0. 000 0. 00
7.00000 50. 000 350. 00
0360 208-00011 *Erosion Bales (Wed Free) 50. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0365 208-00020 *Silt Fence 1, 692. 000 1, 204. 000
LF 0. 000 0. 00
2. 00000 1, 204. 000 2,408. 00
0370 208-00034 *Gravel Bag 1, 000. 000 276. 000
LF 96. 000 576. 00
6. 00000 372. 000 2,232.00
0375 208- 00045 *Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0380 208-00051 *StormDrain Inlet Protection (Type 1) 920. 000 0. 000
LF 150. 000 1, 500. 00
10. 00000 150. 000 1, 500. 00
0385 208- 00052 *StormDrain Inlet Protection (Type 2) 100. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0390 208- 00070 *Vehi cl e Tracking Pad 4.000 2.000
EACH 1. 000 2, 000. 00
2, 000. 00000 3. 000 6, 000. 00
0395 208-00103 *Renmoval and Di sposal of Sedinent (Labor) 100. 000 3. 000
HOUR 4.000 188. 00
47. 00000 7.000 329. 00
0400 208-00105 *Removal and Di sposal of Sedinent (Equipment) 100. 000 0. 000
HOUR 0. 000 0. 00
86. 00000 0. 000 0. 00



CONTI D C18556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18556- BI D ESTI MATE RUN 04/ 08/ 2013
PRQIECT: NHO503- 074 ESTI MATE NO 0002 16:18: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO0201 ERGCSI ON CONTROL
0405 208-00106 Sweepi ng (Sedi nent Renoval ) 200. 000 0. 000
HOUR 1. 000 50. 00
50. 00000 1. 000 50. 00
0410 208-00107 *Renoval of Trash 60. 000 5. 000
HOUR 2.000 90. 00
45. 00000 7.000 315. 00
0415 208- 00205 *Erosi on Control Supervisor 124. 000 19. 000
HOUR 40. 000 2, 000. 00
50. 00000 59. 000 2,950. 00
0420 212-00006 *Seedi ng (Native) 0. 050 0. 000
ACRE 0. 000 0. 00
10, 000. 00000 0. 000 0. 00
0425 212-00032 *Soi | Condi tioning 0. 050 0. 000
ACRE 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0430 212-00050 *Sod 460. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0435 212-01200 *Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0440 213-00002 *Mil ching (Weed Free Hay) 0. 050 0. 000
ACRE 0. 000 0. 00
20, 000. 00000 0. 000 0. 00
0445 213-00061 *Mil ch Tacki fier 15. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0450 213-00065 *| norgani ¢ Mul ch 198. 000 0. 000
CY 0. 000 0. 00
60. 00000 0. 000 0. 00
0455 213-00070 *Landscape Weed Barrier Fabric 1, 800. 000 0. 000
SY 0. 000 0. 00
2. 50000 0. 000 0. 00



CONTI D C18556 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 18556- Bl D ESTI MATE RUN 04/ 08/ 2013
PRQIECT: NHO503- 074 ESTI MATE NO 0002 16:18: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO0201 ERGCSI ON CONTROL
0460 216- 00042 *Soi | Retention Bl anket (Bi odegradabl e Straw Coconut) 220. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0465 217-00010 Pr e- Emer gent Her bi ci de 1, 800. 000 0. 000
SY 0. 000 0. 00
2. 00000 0. 000 0. 00
0470 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI $ 201, 261.00 $ 8,204.00 % 17,934. 00
CAT NO0202 TRAFFIC
0475 202-00810 *Renoval of G ound Sign 8. 000 3. 000
EACH 4. 000 320. 00
80. 00000 7.000 560. 00
0480 202-00827 *Renoval of Pull Box 4.000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0485 202-00831 *Renoval of Traffic Signal Head 20. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0490 202-00840 *Renoval of Traffic Signal Pole 4. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0495 202-00858 *Renoval of Pedestal Pole 2.000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0500 210-00810 *Reset Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0505 210-00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00



CONTI D: C18556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18556- BI D ESTI MATE RUN 04/ 08/ 2013
PRQJECT: NHO503- 074 ESTI MATE NO. 0002 16:18: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 TRAFFIC
0510 210-00831 *Reset Traffic Signal Head 2.000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0.00
0515 503- 00036 *Drilled Caisson (36 Inch) 40. 000 0. 000
LF 0. 000 0. 00
450. 00000 0. 000 0.00
0520 503-00048 *Drilled Caisson (48 Inch) 42.000 0. 000
LF 0. 000 0. 00
700. 00000 0. 000 0.00
0525 613- 00206 *2 Inch BElectrical Conduit (Bored) 858. 000 0. 000
LF 429. 000 6, 435. 00
15. 00000 429. 000 6, 435. 00
0530 613- 00306 *3 Inch Electrical Conduit (Bored) 584. 000 0. 000
LF 584. 000 10, 512. 00
18. 00000 584. 000 10, 512. 00
0535 613-01200 *2 Inch BElectrical Conduit (Plastic) 176. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0.00
0540 613-01300 *3 Inch Electrical Conduit (Plastic) 222.000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0.00
0545 613-07034 *Pul | Box (24"x36"x18") 4.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0550 613-10000 *Wring 0. 500 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0.00
0555 613-20200 *Luminaire (Install Only) 8. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0.00
0560 614-00011 *Sign Panel (Oass I) 133. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0.00



CONTI D: C18556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18556- BI D ESTI MATE RUN 04/ 08/ 2013
PRQJECT: NHO503- 074 ESTI MATE NO. 0002 16:18: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 TRAFFIC
0565 614-00012 *Sign Panel (Qass II) 98. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0.00
0570 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 4. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
450. 00000 0. 000 0.00
0575 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 6. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
475. 00000 0. 000 0.00
0580 614-70150 *Pedestrian Signal Face (16) (Countdown) 12. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0.00
0585 614-70336 *Traffic Signal Face (12-12-12) 14. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0590 614-70448 *Traffic Signal Face (12-12-12-12) 6. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0.00
0595 614- 72858 *Pedestal Pole (3 Foot 6 Inch) 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0600 614- 72860 *Pedest ri an Push Button (Special) 27.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0605 614-72886 *Intersection Detection System (Canera) 4.000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0.00
0610 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
15, 000. 00000 0. 000 0.00
0615 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
17, 000. 00000 0. 000 0.00



CONTI D: C18556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 18556- BI D ESTI MATE RUN 04/ 08/ 2013
PRQJECT: NHO503- 074 ESTI MATE NO. 0002 16:18: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0202 TRAFFIC
0620 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
23, 000. 00000 0. 000 0.00
0625 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0.00
0630 614-84000 *Traffic Signal Pedestal 2.000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0635 627-00003 *Ther nopl astic Pavenent Marking (Inlaid) 9, 508. 000 0. 000
SF 0. 000 0. 00
11. 50000 0. 000 0.00
0640 627- 00005 *Epoxy Pavenent Marking 458. 000 0. 000
GAL 0. 000 0. 00
85. 00000 0. 000 0.00
0645 627- 30405 *Pref orned Thernopl asti c Paverment Marking (Wrd- Synbol ) 1, 644. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0.00
CAT 0202 CURRENT AMI  $ 459, 920.00 $ 17,267.00 $ 17, 507. 00
CAT NO0203 STORM SEVER
0650 202- 00019 Renoval of Inlet 2. 000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
0655 202- 00021 Renoval of Manhol e 3. 000 0. 000
EACH 2.000 2, 400. 00
1, 200. 00000 2.000 2, 400. 00
0660 202- 00035 Renoval of Pipe 450. 000 6. 000
LF 267. 000 5, 340. 00
20. 00000 273. 000 5, 460. 00
0665 202- 00037 Renoval of End Section 6. 000 1.000
EACH 4. 000 2,000. 00
500. 00000 5. 000 2, 500. 00



CONTI D C18556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 18556- BI D ESTI MATE RUN 04/ 08/ 2013
PRQJECT: NHO0503- 074 ESTI MATE NO 0002 16:18: 19
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0203 STCRM SEVER
0670 202-04001 Plug Cul vert 5. 000 0. 000
EACH 3. 000 4,500. 00
1, 500. 00000 3. 000 4,500. 00
0675 210-04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0680 506-00209 Riprap (9 Inch) 2.000 0. 000
CcY 0. 000 0. 00
100. 00000 0. 000 0.00
0685 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 921. 000 0. 000
LF 160. 000 13, 600. 00
85. 00000 160. 000 13, 600. 00
0690 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 316. 000 0. 000
LF 170. 000 25, 500. 00
150. 00000 170. 000 25, 500. 00
0695 603- 02245 *30x19 Inch Reinforced Concrete Pipe Eliptical 75. 000 0. 000
LF 75. 000 11, 250. 00
150. 00000 75. 000 11, 250. 00
0700 603-05018 *18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0.00
0705 603-05030 *30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0710 604-19105 *Inlet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
0715 604-19305 *Inlet Type R L 15 (5 Foot) 8. 000 0. 000
EACH 1.750 11, 375.00
6, 500. 00000 1.750 11, 375.00
0720 604-30005 *Manhol e Sl ab Base (5 Foot) 7.000 0. 000
EACH 2.500 6, 250. 00
2,500. 00000 2.500 6, 250. 00



CONTI D C18556 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PON: 18556- Bl D ESTI MATE RUN 04/ 08/ 2013
PRQJECT: NHO503- 074 ESTI MATE NO 0002 16:18: 19
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0203 STORM SEVEER
0725 604-30010 *Manhol e Sl ab Base (10 Foot) 6. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
0730 700- 70060 F/' A Adjust Uilities 8, 000. 000 0. 000
FA 4,071. 990 4,071. 99
1. 00000 4,071. 990 4,071. 99
CAT 0203 CURRENT AMI  $ 266, 535. 00 $ 90, 486.99 $ 91, 106. 99
CAT NO0204 LI GHTI NG
0735 613- 00206 *2 Inch BElectrical Conduit (Bored) 436. 000 0. 000
LF 436. 000 6, 540. 00
15. 00000 436. 000 6, 540. 00
0740 613-01200 *2 Inch Electrical Conduit (Plastic) 2, 699. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0745 613-07034 *Pul | Box (24"x36"x18") 3. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0750 613-10000 *Wring 0. 500 0. 000
LS 0. 000 0. 00
30, 000. 00000 0. 000 0. 00
0755 613-20200 *Luminaire (Install Only) 33. 000 0. 000
EACH 0. 000 0. 00
230. 00000 0. 000 0. 00
0760 613-34400 *Li ght Standard Metal (40 Foot) 21. 000 0. 000
EACH 0. 000 0. 00
2, 800. 00000 0. 000 0. 00
0765 613-40010 *Light Standard Foundati on 21.000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
CAT 0204 CURRENT AMI  $ 138, 320.00 $ 6,540.00 $ 6, 540. 00
CAT NOO300 BRI DGE DECK REPAI R
0770 202-00246 *Removal of Asphalt Mat (Pl aning) (Special) 1, 043. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0. 00



CONTI D C18556 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 18556- BI D ESTI MATE RUN 04/ 08/ 2013
PRQIECT: NHO503- 074 ESTI MATE NO 0002 16: 18: 19
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 BRI DGE DECK REPAIR

0775 202-00453 *Removal of Portions of Present Structure (C ass 2) 1, 043. 000 0. 000
SY 0. 000 0. 00
250. 00000 0. 000 0. 00
0780 202- 00460 Renoval of Portions of Present Structure (O ass 3) 104. 000 0. 000
SY 0. 000 0. 00
220. 00000 0. 000 0. 00
0785 515-00120 *Wat er proof i ng (Menbr ane) 1, 043. 000 0. 000
SY 0. 000 0. 00
14. 00000 0. 000 0. 00
0790 518-03000 *Sawi ng and Seal i ng Bridge Joint 126. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0795 601-03041 *Concrete Class D (Bridge) (Special) 116. 000 0. 000
CY 0. 000 0. 00
700. 00000 0. 000 0. 00
0800 602-00020 *Rei nforcing Steel (Epoxy Coated) 2, 700. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 410,192.00 $ 0.00% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0805 620- 00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0810 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0815 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00

CAT 0400 CURRENT AMI  $ 42,500. 00 $ 0.00$ 42, 500. 00



Page 18

CONTI D C18556 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 18556- BI D ESTI MATE RUN 04/ 08/ 2013
PRQJECT: NHO503- 074 ESTI MATE NO 0002 16:18: 19

CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI D AVOUNT

UNI T PRI CE
CAT NOO500 UTILITIES BY CONTRACTOR
0820 210-00050 Reset Fire Hydrant 2.000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
CAT 0500 CURRENT AMI  $ 12,000.00 $ 0.00$ 0. 00

PRQJIECT TOTAL CURRENT AMI $ 6, 660, 386. 00 $

356, 842.09 % 740, 263. 44



